BrightCart

BRIGHTCART

Budget and Resource Plan

VERSION	1.0.0
DATE	2026-10-18
AUTHOR	BrightCart team

CONFIDENTIAL

Contents

Inputs 3
Team 3
Infrastructure and tooling 3
Licences and one-time costs 4
Totals by quarter 4
Formulas 4
Related documents 5
Assumptions and open questions 5

Planning estimates only, not financial advice.

> **NOTE**
> These figures use **sample inputs** supplied to demonstrate the skill. They are not real BrightCart data.

The plan covers the people and tools needed to run the BrightCart storefront in 2027. Tooling lines match services found in the repo: Vercel (`vercel.json`), Sentry (`@sentry/react`) and GitHub Actions (`.github/workflows/ci.yml`).

Inputs

Currency: **EUR**. Period: **12 months from 2027-01**, contingency **15%**.

Input	Value	Source	Assumption
`currency`	EUR	user	—
`budget_start`	2027-01	user	—
`contingency_pct`	15	user	—
`team_roles`	3 item(s)	user	—
`tooling_costs`	3 item(s)	user	—
`fixed_infra_cost`	120	user	—
`one_time_costs`	2 item(s)	user	—

Team

Role	Allocation	Monthly rate	Monthly cost	Annual cost
Frontend developer	100%	EUR 7,500	EUR 7,500	EUR 90,000
Product designer	40%	EUR 6,500	EUR 2,600	EUR 31,200
Product manager	20%	EUR 9,000	EUR 1,800	EUR 21,600


Infrastructure and tooling

Item	Monthly	Annual
Vercel Pro	EUR 20	EUR 240
Sentry Team	EUR 26	EUR 312
GitHub Team	EUR 16	EUR 192
Infrastructure (fixed)	EUR 120	EUR 1,440

Licences and one-time costs

Item	Amount	Quarter
Accessibility audit	EUR 4,000	Q1
Product photography	EUR 2,500	Q1 ASSUMPTION

Totals by quarter



Budget by quarter (EUR)

Quarter	Recurring	One-time	Contingency	Total
Q1 (Jan 2027 – Mar 2027)	EUR 36,246	EUR 6,500	EUR 6,412	EUR 49,158
Q2 (Apr 2027 – Jun 2027)	EUR 36,246	EUR 0	EUR 5,437	EUR 41,683
Q3 (Jul 2027 – Sep 2027)	EUR 36,246	EUR 0	EUR 5,437	EUR 41,683
Q4 (Oct 2027 – Dec 2027)	EUR 36,246	EUR 0	EUR 5,437	EUR 41,683
Year	**EUR 144,984**	**EUR 6,500**	**EUR 22,723**	**EUR 174,207**

Formulas

```
team_monthly[r]   = allocation[r] × monthly_rate[r]
recurring_monthly = Σ team_monthly + Σ tooling + fixed_infra
recurring[q]      = 3 × recurring_monthly
contingency[q]    = (recurring[q] + one_time[q]) × contingency_pct
total[q]          = recurring[q] + one_time[q] + contingency[q]
```

One-time costs without a month are placed in Q1 ASSUMPTION.

Related documents

1-Year Forecast · Stakeholders and RACI

Assumptions and open questions

#	Item	Type	Why unverified	Who can confirm
A1	All rates and costs are sample values	assumption	demonstration run	finance
A2	Product photography lands in Q1	assumption	no month given	product owner
Q1	Is the backend API (`VITE_API_URL`) budgeted elsewhere?	open question	backend not in this repo	engineering lead