LEDGERLINE

Budget and Resource Plan

VERSION	1.0.0
DATE	2026-10-18
AUTHOR	Ledgerline platform team

CONFIDENTIAL

Contents

Inputs 3

Team 3

Infrastructure and tooling 3

Licences and one-time costs 4

Totals by quarter 4

Formulas 4

Related documents 5

Assumptions and open questions 5

Planning estimates only, not financial advice.

> **NOTE**
> These figures use **sample inputs** supplied to demonstrate the skill. They are not real Ledgerline data.

The plan covers running and hardening the Ledgerline API in 2027. Tooling matches what the repo uses: Sentry (`sentry-sdk`, `app/main.py`) and GitLab CI (`.gitlab-ci.yml`).

Inputs

Currency: **USD**. Period: **12 months from 2027-01**, contingency **20%**.

Input	Value	Source	Assumption
`currency`	USD	user	—
`budget_start`	2027-01	user	—
`contingency_pct`	20	user	—
`team_roles`	3 item(s)	user	—
`tooling_costs`	2 item(s)	user	—
`fixed_infra_cost`	450	user	—
`one_time_costs`	2 item(s)	user	—

Team

Role	Allocation	Monthly rate	Monthly cost	Annual cost
Backend developer	100%	USD 11,000	USD 11,000	USD 132,000
DevOps engineer	30%	USD 12,000	USD 3,600	USD 43,200
QA engineer	25%	USD 8,000	USD 2,000	USD 24,000


Infrastructure and tooling

Item	Monthly	Annual
Sentry Team	USD 26	USD 312
GitLab Premium (3 seats)	USD 87	USD 1,044
Infrastructure (fixed)	USD 450	USD 5,400

Licences and one-time costs

Item	Amount	Quarter
Penetration test	USD 9,000	Q2
SOC 2 readiness assessment	USD 15,000	Q1 ASSUMPTION

Totals by quarter



Budget by quarter (USD)

Quarter	Recurring	One-time	Contingency	Total
Q1 (Jan 2027 – Mar 2027)	USD 51,489	USD 15,000	USD 13,298	USD 79,787
Q2 (Apr 2027 – Jun 2027)	USD 51,489	USD 9,000	USD 12,098	USD 72,587
Q3 (Jul 2027 – Sep 2027)	USD 51,489	USD 0	USD 10,298	USD 61,787
Q4 (Oct 2027 – Dec 2027)	USD 51,489	USD 0	USD 10,298	USD 61,787
Year	**USD 205,956**	**USD 24,000**	**USD 45,991**	**USD 275,947**

Formulas

```
team_monthly[r]   = allocation[r] × monthly_rate[r]
recurring_monthly = Σ team_monthly + Σ tooling + fixed_infra
recurring[q]      = 3 × recurring_monthly
contingency[q]    = (recurring[q] + one_time[q]) × contingency_pct
total[q]          = recurring[q] + one_time[q] + contingency[q]
```

One-time costs without a month are placed in Q1 ASSUMPTION.

Related documents

1-Year Forecast · Runbook

Assumptions and open questions

#	Item	Type	Why unverified	Who can confirm
A1	All rates and costs are sample values	assumption	demonstration run	finance
A2	SOC 2 readiness lands in Q1	assumption	no month given	compliance owner
Q1	Who runs `scripts/deploy.sh`? It is referenced in CI but missing	open question	file not in repo	DevOps